
TROY COMMUNITY LAND BANK 

RESOLUTION TO APPROVE A $12,500.00 CHANGE ORDER 
#4 PROPOSED BY BOBO CONSTRUCTION FOR 
ADDITIONAL WORK AT 11 WINNIE AVENUE

A regular meeting of the Troy Community Land Bank Corporation (the “TCLB”) was 

convened pursuant to and was in all respects duly held pursuant to Governor’s Executive Order 

202.1 (2020) permits the board to consider the use of telephone conferencing, “to the extent 

necessary to permit any public body to meet and take such actions authorized by the law without 

permitting in public in-person access to meetings and authorizing such meetings to be held 

remotely by conference call or similar service, provided that the public has the ability to view or 

listen to such proceeding and that such meetings are recorded and later transcribed;  and due notice 

of the time and place of said meeting was duly given in accordance with the Governor’s Executive 

Order 202.1 (2020) on April 28, 2021 at 8:30 am o’clock local time, local time. 

The meeting was called to order by the Chair of TCLB and, upon roll being called, the 

following members of the Agency were: 

PRESENT: 

Heather King Chair Present
Suzanne Spellen Vice-Chair Present
Elbert Watson Member Present
Brian Barker Secretary Absent_
Andrew Cooper Member Present
Jeanette Nicholson Member Present
John Cubit Member Present
John Carmello Member Absent
Krystina Marable Member Absent
Patricia Reilly Member 

LAND BANK STAFF/COUNSEL PRESENT INCLUDED THE FOLLOWING: 

Name Title 

Anthony Tozzi Chief Executive Officer 

Catherine M. Hedgeman General Counsel 

The following resolution was offered by Heather King, seconded by Suzanne 
Spellen, to wit:

WHEREAS, the Land Bank entered into a contract for contruction services to be 

performed at 11 Winnie Avenue, Troy, New York on or about March 2, 2020 with 

Bobo’s Construction Services; and 



WHEREAS, additional unforeseen work needs to be performed with regard to 

foundation stabilization services that changes the scope and cost of the original contract; 

and  

WHEREAS, Bobo’s Construction Services has submitted aproposed change order 

detailing the proposed scope of work and cost proposal as attached hereto as Exhibit A; and 

WHEREAS, the Land Bank board and staff have had the opportunity to review the 

proposed change orders and wish to approve the change orders; 

NOW, THEREFORE, BE IT RESOLVED BY THE MEMBERS OF THE TROY 

COMMUNITY LAND BANK, AS FOLLOWS: 

The recitals above are hereby incorporated into this Resolution as if fully set forth 

herein. 

1. The Members of the Board hereby approve the attached change order and

corresponding cost proposal; and

2. The Members of the Board hereby authorize the Executive Director Anthony

Tozzi, General Counsel Catherine M. Hedgeman and/or Heather King,

Chairman to execute and deliver such documents and funds to effectuate the

change order; and

3. This Resolution shall take effect immediately.

The question of the adoption of the foregoing Resolution was duly put to a vote on roll call, 

which resulted as follows: 

Chair Yes
Vice-Chair Yes
Member Yes

Member Yes
Member Yes
Member Yes
Member Yes

Heather King 

Suzanne Spellen 

Elbert Watson 

Andrew Cooper 

Jeanette Nicholson 

John Cubit 

John Carmello 

The foregoing Resolution was thereupon declared duly adopted unanimously meeting the 

requirements of the Land Bank’s bylaws requiring a majority of the Board approving this 

resolution. 





EXHIBIT A 

Change Orders 

- SEE ATTACHED - 



C.O. #4
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